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-  Purpose of this document: 

 Increase Coordination for all parties working on the MR&I System 

 Basis for monthly EDB Meetings 

 Monitor Progress and Identify potential delays/risks 

 This document will be updated monthly, B&W will update the document and send it out the Tuesday before the monthly 

EDB meeting, updates should be returned to B&W by Monday at noon.  After discussions of items during the EDB meeting, 

a final version will be sent to all those listed on the Recipient List in this document by the following Tuesday. 

- All items in BLUE were added since the previous report. 

- All items in RED are critical items that need to be addressed immediately. 

 

Environmental/Cultural Review Items: 

a. Programmatic Agreement-Cultural; Status Update – CTWRD, Crow Tribe Executive & Legal, and THPO have 

signed programmatic agreement.  The Programmatic Agreement was fully executed on August 26, 2016.  

b. Electrical Extensions – CTWRD-BW to provide map and description of all utility extensions to BOR as maps 

are received from BHCE.  Cultural clearance of BHCEC extensions is required, per BOR direction 5-3-16.  

BIA is not processing electrical easements until MR&I EA is complete.  Crop damages caused by electrical 

extensions must be included in the utilities extension costs in order to be an allowable expense since the 

easement is in the utility’s name. 

c. Easements – The MR&I program will obtain the fee easements with the Grantee as "The United States of 

America, holding in trust for the Crow Tribe of Indians of the State of Montana” CTWRD and BW have 

approved templates set up this way. 

d. Land Access –BOR agreed that land access easement payment is an allowable cost. 

e. Permanent Facility Land Purchases/Use –  

i. BIA Reality Process-Business lease, as determined by the BIA, will be utilized to document CTWRD 

facilities constructed on Tribal Trust property.  

ii. Land Purchase Coordination- tracking information table attached to this report.  Purchase 

Agreement information already provided to the BIA during application of purchase, Reclamation 

to be sent portion of information at this time as well (Coordinate with Alex Morgan). 

iii. BOR/BIA – DOI Solicitor issued determination letter on the trust process as defined by the 

Settlement Act. 

iv. Crow Tribe to investigate taxation of lands involved with the MR&I and CIP projects.  Clay 

coordinating this within the Tribe previously. 

f. Centralized CTWRD Gravel Pit-preliminary discussion on the need and steps if CTWRD were to establish its 

own pit. 

i. Tribal Transportation pit near St. Xavier is not being renewed. BIA has provided information to 

CTWRD-Natasha on this and possible other locations. CTWRD may be able to take over lease.   

CTWRD/BW/BIA to meet and review site and explore options/requirements further. 

 

1. Environmental Assessment and Biological Assessment (Finance #485A) (Bartlett & West #18190.002) 

a. Current Status –  
i. Anticipated schedule below. 



Crow MR&I EDB Status Report   2/7/2017 

 

2 
 

 

Task Estimated 

Length 

Start Date Finish Date 

Draft EA Document  3-8-16 NA 

Draft EA Document Review-Reclamation and BIA 30 days 3-8-16 4-7-16 

   Return of Draft EA Document Review-BOR, BIA comments 7 days 4-8-16 4-15-16 

Additional BIA comments/language 14 days 4-12-16 4-29-16 

Final EA Revisions, Review, Formatting 30 days 4-18-16 5-20-16 

Draft EA Revisions-WTP Sizing & Phasing 20 days 5-20-16 6-10-16 

BOR Pre-Publishing Tasks 34 days 5-21-16 6-22-16 

Published Draft EA Review Period 30 days 6-22-16 7-22-16 

Extended Published Draft EA Review Period 30 days 7-22-16 8-25-16 

Programmatic Agreement-Cultural (THPO, CTWRD, BOR) Completion 8-26-16 

Additional Specific FWP Analysis of Biological Assessment  68 days 8-25-16 10-31-16 

Final EA Document    

Draft EA revisions, Review, Comment Responses 30 days 8-22-16 11-16-16 

Finalized MR&I EA Document Completion 11-16-16 

Prepare BOR FONSI & Produce (Print, PDF) Final EA 60 days 11-21-16 1-10-17 

Prepare BIA FONSI (BIA to prepare separate FONSI concurrence 

letter/document) 

30 Days 1-11-17 2-2-17 

BIA NOA – Appeal and Comment Period 30 Days 2-2-17 3-2-17 

Decision Document Signatures, Issuance, Final Meeting/Closeout 14 Days 3-2-17 3-16-17 

 

i. The BA is included in the EA and was not published separately.  MT FWP returned BA to BOR 

with no comments.  

ii. Final EA completed and transmitted 11-16-2016. 

iii. BOR FONSI signature process is complete. BIA has 30 days to prepare and sign FONSI with an 

additional 30 day NOA dispute period. BIA FONSI signatures received 2-2-2017; BIA NOA 

period over on 3-2-2017. 

b. Next Step – 

1. BIA NOA period 

c. Next Milestone –  

1. Finalize FONSI and EA Close-out 
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2. Decision Document, Signatures, Issuance 

d. Cultural Resources- 

1. Programmatic Agreement- Document was finalized on August 26, 2016. 

i. Review with new Crow Tribe THPO staff may be needed to review items in this 

agreement and MR&I project status. 

e. NEPA –  

1. BIA NOA period and implementation into the MR&I Programmatic EA. 

i. NOA Period & BIA FONSI for Programmatic EA - 30 day appeals period after FONSI 

1. BIA is a cooperating agency and will review the FONSI prepared by the BOR, and make 

additions to include BIA trust responsibility items.  BOR has sent signed Final FONSI 

document to the BIA for review and concurrence by separate cover.   

2. Critical to keep in contact with BIA-John Hill & Robin Stewart- during NOA appeal period.  

2. Interagency Environmental Review Team - Guidelines were included in Final EA  

i. IERT to be sent MR&I project information yearly (and as specifically necessary) after 

Master Plan update process is complete 

ii. Wetlands-Migratory Bird Surveys- other EA Mitigation items implemented in this 

process 

3. DNA – upon completion of EA and signing of FONSI’s a NEPA documentation process and 

Determination of NEPA Adequacy process will be implemented.  BOR NEPA Coordinator will be 

copied on all Final Designs in order to complete the DNA process and documentation. 

f. Project Schedule – 

1. Overall Status-Current completion is estimated in mid-March 2017. 

g. Next Milestone- Prepare FONSI & Produce (Print, PDF) Final EA 

h. Risks– 

1. FONSI - Final Signature process timeframe 

2. BIA NOA delays 

3. Schedule of completion of MR&I EA-All proposed project construction contingent on completion of 

MR&I EA/FONSI 

i. Critical Questions Needing Answered –  

j. Others-  

1. BIA responses to the CTWRD NEPA documents will be processed by John Hill & Robin Stewart with 

the BIA Crow Agency Office, Melissa Passes-BIA Regional Office.  Reclamation will coordinate and 

complete NEPA requirements with support from Wenck (B&W) & CTWRD on all future projects with 

the BIA (and others as necessary).  Draft flow chart of NEPA process with BIA prepared in September 

of 2015; to be finalized following EA completion. 

2. Geotechnical Investigation CEC-geotechnical investigations to aid in the design of future MR&I 

project facilities can be categorically excluded from NEPA under the authority of 516 DM 14.B (3).  

CTWRD-BW will continue to submit maps and other pertinent project information to Reclamation 

for site-specific review.  Maps and description to be provided for investigation and electrical 

extension work. 
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3. Electrical extensions constructed as part of the CTWRD projects must have Permission to Survey 

followed by Cultural Survey/Report completed by CTWRD and submitted to BOR, who will forward 

to THPO for concurrence prior to any construction by the utility.  

2. Raw Water Intake Investigation and Design (Finance #0M11i & #00M11) (Bartlett & West #18190.009 [ St. 

Xavier Site and DOR]/.011 [BHR Site]) 

a. Current Status –  

1. Big Horn Ranch Investigation-Awaiting site access & permitting approval. 

2. Big Horn Ranch river access site access, river frontage size adequacy, water quality available, and 

accretion to be investigated further. 

b. Next Steps – BHR Investigation 

1. Obtain site access agreement (including BIA revocable permit). 

i. Access is critical to obtain as soon as possible; Intake is the critical path project for the 

MR&I to delivery water. 

ii. CTWRD working to obtain final signature for temporary access, or decide to commit to 

the site and pursue an access road through a wetland on the Tribe’s property.  BW has 

prepared a recommendation letter with anticipated road permitting schedule and other 

information for the Crow Tribe to make a determination on the next steps.  BW 

recommends that if access agreement with Hill parcel by later March that the Crow 

Tribe pursue a permit to construct an access road through their own land through the 

wetland area. 

c. Next Milestone – BHR Investigation 

1. Complete the intake investigation at BH Ranch. 

d. ROW –BHR Investigation 

1. CTWRD pursuing formal permission to access the BH Ranch intake site.  

i. South Option (Little Owl Loop/Private Drive)- 

1. Verbal permission has been rescinded and formal permission denied.  

2. CTWRD to contact River Lodge to revisit conversation; Land Owner and 

Operations Manager. 

ii. North Option (Carl Lind Road – Nevels, James & Lourene fee land-absentee owners and Oliver 

Hill for Allotments 311 and 305-B) 

1. Contact made with Nevels Attorney and Assistant- requesting $1,000,000 

insurance bond. CTWRD to continue pursuing bond for access agreement.  

2. Land Management in contact with Oliver Hill and await response for Access 

Agreements. Hill’s want access road; CTWRD contacted Oliver Hill and family 

and received verbal agreement; Written access agreement still needed.   

a. Ken and Laurena are leading this effort. 

3. Cultural survey will be needed for portions of temporary access road; 

BW/CTWRD to work with BIA Realty on revocable permit. 

iii. Alternative 3  

i. CTWRD and B&W have explored access through wetland at BHR site; B&W has 

prepared a recommendation letter with anticipated road permitting schedule and 

other information for the Crow Tribe to make a determination on the next steps. 
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1. Wetland crossing on the Tribe’s land will require a COE 404 Permit 

ii. CORP Permitting for Wetland Crossings  

2. 404 Permit required for work in or fill placed in stream bed.  

3. Permit not needed to drive through a creek if nothing is being placed within 

high water mark.  

4. BW provided recommendation based on meeting with USCOE to discuss 

permitting requirements and schedule for constructing through Crow Tribe’s 

land (wetland) to the BHR Intake Site.  

e. NEPA – 

1. BW has provided Reclamation with memo and maps describing actions involved with the BHR intake 

investigation. THPO concurrence granted-30 days stipulated in PA are up.  BOR to finalize CEC for 

geotechnical work to be performed in February 2017.  BW & CTWRD have provided maps and 

description of investigation to take place, not including the access road. 

2. Full scale Intake facility NEPA to be completed under the MR&I EA. 

f. Cultural/Geotechnical 

1. Coordinate CEC-Cultural Survey Contracting-SWCA 

i. Possibly covered under Departmental CEC – would require an email from BOR 

2. Coordinate BIA revocable permit for blading a road.  

3. B&W/Newfields noted that it is be possible to perform initial site test-seismic refraction survey by 

walking their equipment into the site.  Winter may impact cost of this survey and a task order 

amendment may be required to cover the additional contractor costs due to timing of work in 

winter.  B&W holding off on scheduling work until directed by the Crow Tribe. 

g. Schedule- 

1. Overall Status- 

i. (BHR) investigation delayed 12 months due to cultural survey delays and access permission 

(still not granted).  

ii. Final design and construction schedule delayed due to final site determination and accretion 

and access challenges. 

h. Risks –  

1. Obtaining access to the hard-to-reach BHR intake site-Access Agreement (Nevels, 311, 305B) or 

other.  

2. BHR river bank filtration quantity verification. 

3. River Accretion boundaries.  

4. Permitting of construction. 

5. Water quality verification for RBF option. 

6. Delays it the selection of the Intake leading to the Intake becoming the Critical path for the entire 

MR&I project. 

i. Critical Questions Needing Answered – Timeframe and other criteria upon which BHR site access is 

abandoned and an access road the Crow Tribe’s wetland area is permitted and constructed.   

j. Others-  

3. Main Transmission Pipeline-Phase 1: Contract 3-1 (Finance #00M31 & #0M31R) (Bartlett & West #18190.008-

Design and #18190.013 ROW) 
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a. Current Status –  

1. Landowner request for easements have been sent.  Landowner meetings and negations are ongoing 

for the pipeline alignment from St. Xavier to Crow Agency.  The alignment from the proposed WTP 

site to St. Xavier have not yet been initiated, design to added to current pipeline documents once 

the task order is executed. 

2. Survey  

i. Boundary & Topographical Survey –Complete-St. Xavier to outside of Crow Agency; input from 

AWWWA received on Crow Agency community connection; additional survey to be gathered 

once task order from WTP to St. X is executed. 

3. Land Appraisals 

i. Initial appraisal reports received for a majority of the parcels along alignment.  Appraisals 

submitted to BIA-OST (CC-BOR) for review, 30-day review period was up on September 15th- 

OST completed review in November.  CTWRD resent BIA letter regarding MR&I easement 

offered values. 

ii. Appraisal reports for tracts near mainline start and end cannot be completed until survey 

exhibits are provided. Survey exhibits are dependent on design considerations, specifically the 

connection and route in to the WTP site. (605-D, 605-E, 607-C, 608-A, 3307-A) 

1. Reroute parcels and those parcels near the start and end of the route that have not 

been appraised will be determined based on the established land values per appraisals 

that were completed on the remainder of the Main Transmission Line. 

iii. All properties (Fee, Allotted, Trust) in which easements are being requested will be paid in lieu 

of donated.   

4. Easements 

i. Updated line route is accessible through BW ARCGIS online site. Fee land title research is 

prepared and has been reviewed by BW for compliance with previous Reclamation accepted 

title work. 

ii. TSR for all trust tracts have been received and updated. 

iii. Legal surveyed exhibits-complete; Phase 1 & 2 

iv. Easement documents and waiver valuations complete.  

v. Trust Easement mailing documents sent to CTWRD 11-14-2016; CTWRD LM sent out majority 

of mailings week of 12-5-2016. Several easement has been signed; CTWRD to start follow-up 

with landowner’s week of 1-23-2017. 

vi. Easement finalization depends on EA approval. 

vii. Fee Easement negotiations started week of 10/10/2016; Four easements signed; CTWRD 

signed landowner letters 11-15-2016, additional letters from Tribe needed; Letters currently 

being review with the Crow Tribe, needed to complete easement acquisition with fee 

landowners. 

i. Two landowners will not sign Fee Easement unless a pasture tap is placed on their land; 

B&W has drafted a letter for CTWRD for review. 

ii. Several landowners want construction timing in writing.  

viii. BOR to perform Hazardous Material Survey after group of easements have been submitted. 

5. Design 
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i. Final Design Ongoing-expected completion in February 

1. Task Order Amendment needed for Phase 3; WTP to St. Xavier 

2. 95% Design submitted 11-22-2016; Review comments received from BOR on 

12/21/2016.  BW responses sent to CTWRD on 1-6-17. 

3. VE Study completed and VE Study Report received; CTWRD-BW accountability report 

submitted 11-18-2016; CTWRD-BW 95% Design/Construction Coordination meeting held 

12-2-2016.  

4. BW & CTWRD reviewed irrigation patterns and prepared schedule of construction Big 

Horn Valley; incorporating landowner’s request.  

5. Design options selected by CTWRD: 

a. Location of the Crow Agency Master Meter and Community Tank site. 

b. Crow Agency connection near existing treatment plant.   

c. Fill station will be placed at the phase 2 Pump Station.  

6. Final Design near completion 

a. Final alignment dependent on signed easements. 

b. Draft Bid Form for materials to be prepared for separate material purchase, 

provided to CTWRD the week of 1-29-17. 

6. Contracting  

i. Crow Tribe has directed B&W to combine the project into one single contract to be 

competitively bid, project will be reference as M3-1 going forward.  Per direction from Ken St. 

Marks on 1-25-17. 

1. Wavier of Sovereign Immunity submitted to CTWRD.  JAR needed in order to bid project. 

ii. Pressure testing and disinfection options-coordination with AWWWA 

 

7. Permitting/Geotechnical Investigation  

i. Staging area for contractor identified at/near pump station site; B&W provided map of area to 

CTWRD to complete BIA permit  

ii. Route has been provided to Reclamation for NEPA log documentation.  

iii. BIA Irrigation Crossing permitting complete; received signed copy from BIA 

iv. Road Crossings-Tribal, County, State, requirement documents currently being assembled 

1. Site approach permits with BIA Transportation Division initiated.; will be complete 

following the easements along the alignment 

v. THPO permit for Geotechnical work; THPO concurrence granted-30 days stipulated in PA are 

up. 

1. BW has provided Reclamation maps for Geotechnical work;  

2. Geotech investigation and Report completed- Report received from Terracon week of 

1/2/2017; CTWRD to take water level measurements of monitoring wells to be included 

in bid documents.  

b. Next Step –  

1. Complete Final Design 

2. Compile Bid Documents for entire project to be contracted 

3. Obtain easement approvals on all Fee and Trust lands 
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4. Complete owner procured material additions to bid documents 

c. Next Milestone- 

1. Easement negotiations completion 

2. Submission of easements to BOR-BIA 

3. Complete water policy and rules & regulations 

4. Completion of Final Design and Design Review 

d. ROW –  

1. Easement forms have been reviewed and accepted by all parties, Crow Tribal attorneys, 

Reclamation and DOI solicitor.  Appraisals and legal exhibits complete and submitted to BIA except 

for those parcels at the beginning and end of route due to design considerations and those parcels 

affected by reroutes. 

2. CTWRD approving final crop damage language document to be utilized with Easements as an exhibit 

to document the owner’s agreement and understanding of how crop damages will be paid on 

easements.   

3. MTL Pump/Fill Station 

i. Final design on-going  

ii. CTWRD moving forward with the NE of T-913A.   

iii. A business lease with the BIA will be required and the BOR noted that since this is Tribal 

land the act requires its use to be donated for the project. 

iv. BIA currently reviewing legal exhibit. 

v. Electrical extension with BHCEC in process. 

4. Easements can be negotiated, signed by the landowner, and submitted to Reclamation prior to the 

completion of the MR&I EA, but cannot be returned for final recording until the EA and Decision 

Document are finalized.  BIA has indicated this applies on the Trust easements as well. 

e. NEPA –To be completed under the MR&I EA. 

f. Cultural Survey/Reporting 

1. Class III cultural survey initiated by SWCA, field work complete and report submitted to Reclamation 

week of 3-28-16. 

2. Construction yard cultural review will be requested following finalization of site selection.  

i. Field visit completed 4/26/2016 

ii. Additional field survey of pipe yards and connection into Crow Agency complete.  

3. Cultural survey complete with report submitted to BOR, BOR has provided to THPO.  30-day review 

period for THPO was up on June 16th.  BOR confirmed that per the PA agreement the 30 review 

period is complete.   

i. Additional cultural survey area near Crow Agency and for staging areas has been submitted 

to the BOR and sent to THPO.  30-day concurrence period was complete in early February. 

4. Pump Station Site Survey Exhibit (T913-A) and Crow Agency Regional Tank Survey Exhibit (217-A) 

ready for submission to BIA for COS review.  

i. BIA to verify status, LSR and Permit application; have been submitted over 30 days ago 

g. Schedule- 



Crow MR&I EDB Status Report   2/7/2017 

 

9 
 

1. ROW Status- Behind schedule, delays in permission to survey responses from landowners and 

appraisal map requirements; estimated completion 2017-dependent on easement negotiations with 

landowners. 

2. Design Status-Delay due to VE Study reschedule; Schedule for completion in January of 2017 

h. Risks-  

1. Appraisal delays 

2. Reroutes due to landowners unwilling to cooperate 

i. Reroutes schedule delay, cost increases due to additional length.   

ii. Initial construction of Fall 2016 has been delayed due to issues in obtained Permission to 

Survey from Landowners and BIA as well as appraisals.  

iii. Possible use of eminent domain. 

3. Easement landowner acceptance risks 

4. Intake location not yet finalized-additional pipeline ROW will be needed once WTP-Intake location 

are known.  Crow Tribe working through Tribal usage acceptance in relation to site along Good Luck 

Road.   

5. St. Xavier Regional Tank location not yet finalized.  Additional pipeline ROW will be needed once 

Tank site is known. 

i. Critical Questions Needing Answered – 

1. St. Xavier Tank Location 

2. JAR - limited Waiver of Sovereign Immunity status 

3. Eminent Domain use criteria 

j. Others –  

1. Reclamation will conduct hazardous waste surveys, before easements are recorded.  BOR plans to 

complete fee and Tribal parcels. Can be submitted separately or as part of the easement package. 

2. B&W has formal permission from CTWRD to perform work to obtain Fee easements. 

3. Per BIA direction appraisals are needed for all Allotted and Tribal Trust properties. Reclamation 

noted that the Fee land may be requested to be donated.  If not donated, waiver valuation or 

appraisal through OST/OVS must be completed in order for payment to be approved. 

4. ROW-Easement process for easement payments, crop damage payments, appraisals has been 

determined and a decision made to move forward with the Easement process based on 9-4-15 

CTWRD-BW meeting.  Process to proceed with land owner discussions regarding easement 

payments until Rules & Regulations has been agreed to and document.  Answers to expected 

landowner question have also been discussed and documented.  All CTWRD and BW staff involved 

with landowner discussions/negotiations have been given this document.   

5. Meeting with BNSF, Reclamation, CTWRD, and B&W held to discuss future pipeline RR crossing 

easements on 5/19/2015, 6/25/15, 12/3/15.  Previous Reclamation-BNSF easement document has 

been drafted into generic word document and reviewed by Reclamation-DOI Solicitor.  

i. Tribe legal staff (Bill) – completed review of template in Dec. 2016 

ii. BNSF & BOR to scan Crow Tribe legal review comments and finalize; B& forwarded 

review documents to 

6. JAR for construction bidding introduced to Legislature in January 2017 session 

7. MTL Phase 3 (WTP to St. Xavier) Design and ROW to be initiated once Task Order Amendment is executed. 
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4. Water Treatment Plant Design (Finance #00M21) (Bartlett & West #18190.007-Design, #18190.026-ROW) 

a. Current Status –  

1. 35% site design ready to be initiated; WTP Design Report finalized week of 10/10/2016; Design 

Kickoff Meeting held week of 10/17/17.  BW and Crow Tribe to review process decisions made by 

previously Crow Tribe Administration prior to proceeding with WTP equipment procurement. 

2. CTWRD selected Section 6 of 5S 33E (East of Rotten Grass Creek) for the location of the WTP.  

i. Evaluating Rotten Grass Creek crossing costs and schedule impact; Crossing structure was 

discussed at Nov. 2016 EDB meeting-group agreed that with the Tribal decision to utilize this 

site a permanent access is needed. 

ii. Available Rotten Grass Creek Floodplain information has been obtained from BIA-Roads, 

EPA, FEMA, or other sources.  

iii. BW-CTWRD-BOR reviewed site plan options based survey topo data and floodplain analysis 

– week of 1-23-17; BW completed analysis of 2 sites being considered; one on south side of 

property next to Good Luck Road, other site on the east side of Rotten Grass Creek-near the 

middle of the property; Crow Tribe to make final site decision based on this information. 

iv. Adjacent landowner, Tom Little Owl, is willing to work with the Crow Tribe to grant and 

access road easement through his property based on preliminary meeting. 

3. Equipment Procurement Contract Documents- Review Submittal Transmitted on 11-10-2016.   

i. Obtain TERO and Crow Tribe approval/signature on “Statement of Intent to Bid”; 

Advertisement period to begin once signatures are received.  Equipment on hold until BW 

and Crow Tribe discuss previous WTP process decisions made by previous Administration. 

4. RO Concentrate Discharge Permitting- coordinate EPA draft permit and other agencies; BOR 

contacted EPA who indicated the permit would be granted with sampling requirements; EPA 

recommends waiting to submit permit until design is further along. 

b. Next Step –  

1. BW and Crow Tribe to review WTP process decisions made by previous Administration. 

2. TERO & Crow Tribe signatures on NOI; Submit and complete advertisement period.  

3. Finalize equipment procurement documents; under review by BOR-EPA 

4. Continue towards 35% Design  

5. Rotten Grass Creek Crossing- Design Task Order needed.  

6. Coordinate Cultural Survey, Geotech Investigation for Good Luck Site East of Rotten Grass Creek.  

7. Permitting – Continue as design proceeds.  

c. Next Milestone  

1. Equipment Procurement bid documents & review complete.  

2. Complete Cultural and NEPA to enable geotechnical surveying.  

d. Schedule-  

1. CTWRD, BW, BOR, EPA to conduct monthly meetings during WTP design. 

e. Risks- 

1. Intake location not yet finalized.  

2. Waste management permitting. BIA to be coordinated with on emptying any ponds into canal. 

3. RO Discharge resistance from public or agencies. 

4. Crossing Rotten Grass Creek.  
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f. Critical Questions Needing Answered –  

5. Pryor Tank and Well Upgrades (Finance #00M51) (Bartlett & West #18190.014) 

a. Current Status – 

1. Land Survey 

i. Pryor- boundary and topographic survey initiated, additional information needed, pending JAR 

2. Pryor-Legislatures working on JAR amendment, CTWRD-Crow Legal working with Legislative and 

Executive Branch make changes and complete approval process. 

b. Next Milestone – 

1. Pryor JAR Approval  

c. ROW-Initial site and existing facility ownership information collected, PTS completed; legal survey and 

corresponding exhibit for land purchase in progress; purchase agreement to be submitted upon exhibit 

approval  

1. Easement needed for the road, pipeline, and power. 

d. Cultural Resources-  

1. Cultural-Survey and Report completed for Pryor Tank sites-August 2015; THPO Concurrence received. 

e. NEPA-  

1. Pryor Tank and Community upgrades will be evaluated under the MR&I EA. 

2. Pre-Design clearance provided under Reclamation Department of the Interior’s categorical exclusion 

to allow for site visits, land and cultural survey activities; CEC provided for Geotechnical 

investigation 1-22-16. 

f. Schedule- 

1. Pryor – Behind schedule, delays in JAR determination and community decision; Pryor Tank Estimated 

Bid Date TBD 

g. Risks- 

1. Procuring land for tanks, permanent easements for pipelines and access roads, temporary easements 

for construction.  

h. Critical Questions Needing Answered –  

i. Others-  Projects to be bid 

6. Wyola Tank and Well Investigation (Finance #00M52 & #00M12) (Bartlett & West #18190.016 & #18190.039) 

a. Current Status – 

1. Final Design completed- submitted week of 1-30-17.  

i. Bid alternative for steel glass lined tank to be considered further. 

2. Wyola Well Investigation Task Order signed.  

3. Land Survey 

i. Wyola-boundary and topo survey complete.  BW completed initial CFED certified exhibit for 

land purchase.  Revised exhibit with new tank location submitted to BIA the week of 7-25-16.  

4. Samples from Wyola area well data have been collected and results added to DOR along with existing 

Wyola community well conditions.  BW with Newfields (Hydrogeologist) completed desktop 

investigation of the area aquifers and options for moving the well, memo complete.  Report 

provided to Reclamation and CTWRD.   

5. BW and Newfields planning well investigation to verify quantity and quality of 2 different aquifers 

near the community of Wyola.  Well driller proposal and schedule being updated; Newfields 
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indicated that test well costs may increase to cover the additional contractor costs due to winter 

timing of work, CTWRD to verify.  CTWRD directed BW to monitor weather and proceed when costs 

impacts are minimal. 

6. Wyola VE Study completed and draft report received week of 10/17; CTWRD & BW submitted 

Accountability Report 11-18-2016.  

7. Power Extension from BHCEC-Easement and load coordination 

b. Next Step –  

1. Well investigation-construction of test wells, perform testing, complete memo 

2. Decision (CTWRD, AWWWA, Community) on moving well, and pressure reduction options 

3. Determine Well/Pump House/Pipeline upgrades needed – to be done following well moving 

determination 

c. Next Milestone – 

1. Wyola Site Purchase Agreement (revised plat due to void-complete; appraisal report needed) 

2. 100% Design 

3. Project Construction Bidding  

d. ROW-Initial site and existing facility ownership information collected, PTS completed; legal survey and 

corresponding exhibit for land purchase in progress; purchase agreement to be submitted upon exhibit 

approval  

1. Easement needed for the road, pipeline, and power. 

2. BIA reviewing the current tank parcel owned by the county and how this property will revert to 

original landowners. 

e. Cultural Resources-  

1. Cultural-Survey and Report completed for both Wyola tank sites-August 2015; THPO Concurrence 

received. 

2. Cultural survey for Wyola well investigation requested, on hold until SWCA has a signed agreement, 

payment. 

f. NEPA-  

1. Wyola Tank and Community upgrades will be evaluated under the MR&I EA. 

2. Pre-Design clearance provided under Reclamation Department of the Interior’s categorical exclusion 

to allow for site visits, land and cultural survey activities; CEC provided for Geotechnical 

investigation 1-22-16. 

i. NEPA-BOR CEC received week of 1-9-17; Cultural complete.   

g. Schedule- 

1. Wyola-Behind schedule; delays in JAR determination, community decision, initial site geotechnical 

issue; Wyola Tank Estimated Bid Date late February.  

h. Risks- 

1. Procuring land for tanks, permanent easements for pipelines and access roads, temporary easements 

for construction.  

2. Legal plat exhibit revisions due to site change, delay. 

i. Critical Questions Needing Answered –  

j. Others-  Projects to be bid 
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7. CTWRD Administrative Building in Crow Agency (Finance #00M82) (Bartlett & West #18190.019) 

a. Current Status –  

1. 95% Design- Proceeded based on VE review meeting held 11-15-2016; Accountability Report 

submitted 11-29-2016.  

i. 95% Design put on hold 1-11-17; Pending new Executive Officials direction 

2. Site location Determined-Tract 1041-D (NE of Heritage Rd and Racing Barns Rd intersection): Initial 

landowner negotiations successful, Owner’s willing to sell; site adequate for space, septic drain 

field, preliminary information on geotechnical conditions 

3. Geotechnical survey and final Geotech report received 

4. VE week long study completed week of 9/19/2016; VE Study Report delays due to transmittal 

issues at BOR. 

b. Next Step –  

1. Crow Tribe to purchase site. BW has prepared legal land exhibit and description to be used with 

purchase agreement. Crow Tribe has prepared and submitted purchase offer letter to the 

landowner. 

i. Landowners have not yet responded – CTWRD-Ken & Laurena to work with AJ to keep 

moving forward 

2. Appraisal for land purchase complete.   

3. Design- 

i. VE Study responses and accepted items to be included in 95% design. 

4. Waterline to the site-Coordination with AWWWA on Crow Agency Phase 4 constructions 

status/schedule 

5. Waiver of Sovereign Immunity 

c. Next Milestone— 

1. Complete purchase of new site 

2. Submission of Final Design 

d. ROW- Landowner has signed purchase agreement; Electrical easements signed by landowners and on hold 

until EA is signed. 

e. Cultural Resources- Completed- cultural survey and report.  

f. NEPA- EA document to be part of MR&I EA; Project will not be bid or constructed until completion of 

MR&I EA.  CEC for Geotechnical Investigation has been approved by Reclamation.  

1. Electrical extension information (maps, routing, above/below construction) sent to Reclamation for 

NEPA documentation – these are included in the EA separate NEPA will not be completed 

g. Schedule- 

1. Estimated Bid Date April 2017. 

h. Risks- 

1. Negotiation delays of purchase and permitting of selected site for the construction of the CTWRD 

building.  

2. Bid timing 

3. Revised building/facility; redesign or maintain current design 

i. Critical Questions Needing Answered –   

j. Others-   
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1. B&W sub-consulting with A&E Architects, Billings, to design CTWRD Administrative facility based 

upon schematic design previously completed. 

2. Project to be bid out 

8. Construction Yards-Wyola, Lodge Grass, Pryor (Finance #00M83) (Bartlett & West #18191.047) 

a. Current Status –  

1. Design on hold as of 1-10-17 

2. Cultural survey and site survey in Wyola, Lodge Grass and Pryor clearance provided under 

Department of the Interior’s categorical exclusion E.  

3. Wyola- 

i. Land Survey-PTS Complete, Field work-Complete 

ii. Site Purchase-Legal Exhibit complete; purchase agreement to be submitted; revised Metes 

and Bound exhibit resubmitted to BIA 

iii. Cultural Reporting-Complete 

4. Lodge Grass 

iv. Land Survey-PTS Complete, Field work- boundary complete, Metes and Bound submitted to 

the BIA the week of 10-3-16 

v. Land survey complete 

vi. Site Purchase- 

vii. Cultural Reporting-pending task order 

5. Pryor-pending JAR 

b. Next Step –  

1. Complete land purchase of Wyola & Lodge Grass site. 

2. Complete land purchase, permitting, etc. 

3. Initiate 35%/95% Design 

c. Next Milestone 

1. Wyola Site Purchase 

2. Lodge Grass Site Purchase 

3. Pryor JAR completion 

4. 35% Design and Review process 

d. ROW 

1. Wyola Site Purchase 

2. Lodge Grass Site Purchase 

3. Pryor JAR completion 

4. Electrical Extensions 

e. Cultural Resources 

1. Wyola, Pryor-Complete 

2. Lodge Grass-Scheduled-pending TO 

f. NEPA 

1. EA document to be part of MR&I EA; Project will not be bid or constructed until completion of MR&I 

EA.  

2. Wyola - Electrical extension information (maps, routing, above/below construction) sent to 

Reclamation for NEPA documentation 
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g. Schedule-  

1. Wyola-Behind schedule, delays in land purchase; Estimated Bid/Ready Date 4th Quarter 2017/1st 

quarter 2018 

2. Lodge Grass - Behind schedule, delays in finding landowner willing to sell; Estimated Bid/Ready Date 

4th Quarter 2017/1st quarter 2018 

3. Pryor – Behind schedule, delays in JAR determination; Estimated Bid Date TBD 

h. Risks – 

1. Wyola-Delays in parcel purchase due to tank site geotechnical issue and appraisal requirements 

i. Critical Questions Needing Answered – 

j. Others- 

1. BOR will not require submittal of 35%/95%/Final – submit as 95% only 

9. St. Xavier Construction Facility (Finance #00M82) (Bartlett & West #18190.025) 

a. Current Status –  

i. 95% Design- Proceeding based on VE review meeting held 11-15-2016; Project design revisions 

and additions taking place; Final decision on site layout needed by CTWRD. 

ii. 95% Design put on hold 1-11-17; Pending new Executive Officials direction. 

iii. VE week long study completed week of 9/19/2016; VE Study Report delays due to transmittal 

issues at BOR; Accountability Report submitted 11-29-2016. 

iv. JAR approval needed  

b. Next Steps/Milestones–  

1. Submission of 95% design  

2. Waiver of Sovereign Immunity in January Legislative session 

3. Equipment Procurement 

c. ROW- 

1. BHCEC Electrical extension-easement documents received from BHCEC 4/25/2016. 

i. Landowner on east side of road-Catholic Church; signed easement if buried; CTWRD LM staff 

to proceed with getting easement from others along route. 

d. Cultural Survey and Report-Complete 

e. NEPA 

1. Part of MR&I EA.   

2. Electrical extension information (maps, routing, above/below construction) sent to Reclamation for 

NEPA documentation 

f. Schedule- 

1. Current Status-Behind initial schedule (Separate EA- EA determined to be part of Programmatic EA); 

currently on schedule for final design in Feb/March 2017; VE Study delays added additional 30 days, 

approx. 

g. Risks – 

h. Critical Questions Needing Answered –  

1. Verify Crooked Face Parcel property that was purchased by CTWRD is now in Trust. 

i. Others- Project to be contracted. 

10. MR&I Project Management/General Engineering (Finance #485A) (Bartlett & West #18191.023) 
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1. Water Code has been passed by Tribe, reviewed by the BIA (Agency and DC), and is currently being 

reviewed in DC for the second time. 

2. CTWRD/BW/consultants (Gary Moore) developed CTWRD policy and rules & regulations. Crop 

damage payment discussed the week of August 1st; letter to be included in MTL easement mailings 

3. CTWRD - AWWWA Coordination Meetings.  CTWRD-AWWWA have setup a monthly meeting, Crow 

Tribe to provide direction on future of this coordination meeting. 

i. CTWRD to proceed with Wyola Well Investigation, Wyola Tank; AWWWA to provide 

information on existing systems (Wyola, Pryor, Crow Agency) per meeting request 

ii. Planning meeting with AWWWA to discuss current community projects, funding, and need, 

along with preliminary engineering reports, planning, designing & construction scenarios.  

4. Master Plan Update –2017 to be initiated in March. 

b. Others-  

1. Value Engineering Studies- Administrative and St. Xavier Buildings took place the week of 

September 19th. MTL Pipeline/Pump Station and Wyola Tank VE Studies took place the week of 

October 17th. Intake and WTP in the future. 

i. BOR- to schedule projects and timing of studies. 

ii. CTWRD-BW proposes that VE studies take place at the 35% design submittal stage 

2. The EDB summary document will be utilized along with the newly prepared PMC report for PMC 

group to quickly review the status of the project.  BW and BOR to work together to prepare future 

PMC material. 

11. SCADA Services RFQ/RFP (Finance #00M61) (Bartlett & West #18190.034) 

a. Current Status –  

1. Same provider will provide services for WTP and distribution system  

2. Task Order signed  

3. Project initiated 12/9/2016 

i. CTWRD-BW has initiated the MR&I SCADA System RFQ-RFP.  To be submitted to BOR, TERO, 

CT Legal for review prior to advertisement. 

ii. Draft SOI/RFQ submittal transmitted week of 1-9-17; TERO and Crow Tribe signatures received 

the week of 2-13-17. 

4. CTWRD, BW, Reclamation met with Crow Tribe Contract and Grants & Legal to review solicitation 

and contracting options. 

b. Next Step –  

1. CTWRD and CT Legal review and signatures of SOI/RFQ  

c. Schedule-  

d. Risks- Delays in review and approval of SOI-Advertisement 

e. Critical Questions Needing Answered –  

 

12. Crow Agency Regional Tank Design Option Report (Finance #00M53) (Bartlett & West #18190.035) 

a. Current Status –  

1. Task Order signed 
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2. Design Option Report nearing completion 

3. Site Exhibit (217-A)- survey exhibit submitted to the BIA for LSR review.  

b. Next Step –  

1. Complete Design Option Report-submission planned for the mid-Feb. 

2. Schedule Pre-Design Meeting – Tentatively scheduled for the last week in Feb. 

c. Next Milestone  

d. Schedule-  

e. Risks- 

f. Critical Questions Needing Answered –  

g. Other:  

1. Landowner, Margo Real Bird, agreeable to selling any of locations presented to her by Land Management. 

Site #2 selected for final location. 

 

13. St. Xavier Regional Tank Design Option Report (Finance #00M54) (Bartlett & West #18190.037) 

a. Current Status –  

1. Task Order signed 

2. Design Option Report nearing completion 

b. Next Step –  

1. Complete Design Option Report-submission planned for the mid-Feb. 

2. Schedule Pre-Design Meeting – Tentatively scheduled for the last week in Feb. 

c. Next Milestone  

d. Schedule-  

e. Risks- 

f. Critical Questions Needing Answered –  

 

14. Crow Agency Community Tank Design Option Report (Finance #00M55) (Bartlett & West #18190.040)  

f. Current Status –  

1. Task Order signed  

2. Design Option Report nearing completion 

g. Next Step –  

1. Complete Design Option Report-submission planned for the mid-Feb. 

2. Schedule Pre-Design Meeting – Tentatively scheduled for the last week in Feb. 

h. Next Milestone  

i. Schedule-  

j. Risks- 

a. Critical Questions Needing Answered –  

 

Critical Items to discuss: 

1. Intake Access 

2. AFA Update 
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3. Eminent Domain Usage 

4. Easement and Land Purchase status 

5. MTL Contracting 

6. JAR status update on MR&I Projects 

Items to complete in next 2 weeks: 

1. Big Horn Ranch Intake Investigation- secure access 

2. Advertise SOI to bid for the WTP Equipment Procurement 

3. Complete current batch of CTWRD and BW Task Orders 

4. Finalize AFA negotiations 

Future anticipated work performed by CTWRD: 

1. Material procurement- Main Transmission Pipeline (2017) 

2. ROW, Easements, Land Purchase for: 

a. WTP & Intake, Raw Water Pipeline, Discharge Facilities (2015-2017) 

b. Intake Investigation-BHR (2017) 

c. Pryor and Wyola tanks and associated well, pump house, well pipeline (2015-2017) 

d. Wyola well investigation (2017) 

e. Main Transmission Pipeline Project (2017) 

f. Admin Building (2017) 

g. Construction Yards (2016-2017) 

h. Crow Agency Regional Tank, Community Tank, and Community Upgrades (2016-2017) 

i. St. Xavier Regional Tank (2016-2017) 

j. Distribution Pipeline Project-St. Xavier to Hardin (2017) 

Recipient List – The final version of this document is distributed to the following individuals: 

Crow Tribe Water Resource Department: Ken St. Marks, Titus Takes Gun, Corey Ladson, Laurena Holds, Lorna Little Owl, 

Winters Red Star 

Crow Tribe: Oliver Half 

Bartlett & West: Leif Sande, Harvey Aberle, Chris Maus, Colin Nygaard, Tim Penfield, Jarrett Hillius, Jodie Binger, Karlynn 

Therrian, Riley Pearson, Mike Shoup, Kevin Martin, Wendy Van Duyne, Eric Gjersvik, Jason Fetch, Janelle Hager, Alli 

Hayden 

Reclamation: Dan Stremcha, Nancy Nelson, Shane Schieck, Alex Morgan, Gerald Edwards, Joey e’Silva 

BIA: Melissa Passes, Augustine Hill, Robin Stewart, John Anevski, Eugene Onacko, Clement Cummins 

AWWWA: Chris Dillion, John Doyle, Larry Kindness, James Real Bird 
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Critical Schedule Items for February 2017 

Project Task Notes 

Environmental 

Assessment 

Final 

Environmental 

Assessment 

Complete BIA NOA period. 

Raw Water Intake Intake 

Investigation  

Permission to survey, site access agreement, cultural and NEPA 

approval for the Big Horn Ranch Intake Site Investigation, BIA 

Revocable Permit; CTWRD to review memo on Site Access 

Recommendation. 

WTP Reporting & 

Design 

Make final decision on specific site location within the chosen land 

parcel, Begin work on 35% design; Schedule cultural and land surveys; 

coordinate geotechnical investigation; Obtain TERO approval/signature 

on “Statement of Intent to Bid” and advertise for equipment 

procurement; Review previous process decisions 

Main Transmission 

Pipeline 

ROW & Design Continue Fee & Trust Easement negotiations; Complete Final Design; 

Prepare bid documents for project to be competitively bid 

Satellite 

Sites/Construction 

Yards 

Design, ROW, 

Cultural Reporting 

Lodge Grass Site-Survey and Legal exhibit ready for submission to BIA 

for COS review; Follow-up with BIA on land purchase exhibit 

St. Xavier Construction 

Facility 

ROW and Design 

Items 

Continue design to 95% level-On Hold; Final decision on site layout 

needed by CTWRD.  

Administrative 

Building 

ROW and Design 

Items 

Coordinate approval of site purchase with landowner and BIA; 

Continue design to 95% level – On Hold 

Wyola Tank Design Monitor and schedule Wyola well investigation cultural survey; 

Coordinate approval of site purchase with landowner and BIA 

Pryor Tank Location & JAR 

Decision 

Decision of accepted Pryor location and JAR language revisions by 

Legislators and Communities 

SCADA System Initial Task Complete advertising periods for SOI/RFQ.  

 



Crow MR&I EDB Status Report   2/7/2017 

 

20 
 

  

 

 

Entire updated Schedule (Microsoft Project Format) is available via the B&W Info Exchange Crow MR&I Shared Folder 

 

 

February 2017 Crow MR&I Project Schedule
Current Design Stage Project Name
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Closeout-Land Reclamation Pilot Water Treatment Plant and Bench Scale Testing 

Decision Document Programmatic Environmental Assessment

95% Design Administrative Building- ON HOLD

95% Design St. Xavier Construction Facility- ON HOLD 

Site Investigation-BHR Raw Water Intake, Pipeline, and Residual Facility

35% Design Water Treatment Plant

Planning Water Treatment Plant and Intake ROW & Permitting

FInal Design MTL - St. Xavier to Crow Agency Pipeline

Easement Meetings MTL - St. Xavier to Crow Agency Pipeline - ROW, Permitting, and NEPA

Planning-JAR Pryor Tank

100% Design Wyola Tank

Planning St. Xavier Regional Tank

Planning Crow Agency Regional Tank

Planning Pryor Community Upgrades

Planning Wyola Community Upgrades

Planning Crow Agency Community  Tank

Planning Crow Agency Community Upgrades - Design

Planning St. Xavier to Hardin Distribution Pipeline

Planning St. Xavier to Hardin Distribution Pipeline - ROW, Permitting and NEPA

Initital Design Lodge Grass, Pryor and Wyola Construction Yards-On Hold

Planning Crow Agency - Northern Little Bighorn Service Area Distribution Pipeline

Planning

Crow Agency - Northern Little Bighorn Service Area Distribution Pipeline - ROW, Permitting 

and NEPA

Investigation/Planning 2017 Irrigation Start 2017 Irrigation End 2018 Irrigation Start 2018 Irrigation End

Report

Design Option Report

Right-of-Way/Easements

Design

Construction (Contracted)

Pre-Construction Bid Activities

Holiday/Break

Construction Complete - Project Closeout

Note:  Estimates provided in the schedule leave room to adjust the work within the identified timeline. This Table shows approximate times for scheduling purposes.

SeptJune July April May JulyFebruary April MayMarch AugustMarch

2017 2018
October November DecemberAugust Sept JuneOctober November December January February



Crow MR&I EDB Status Report   2/7/2017 

 

21 
 

 

ROW/Land Acquisition Status Update for February 2017 

 

 

EASEMENT / PERMISSION TO SURVEY STATUS

Qty % of Total Qty % of Total Qty % of Total Submit % of Total App'd % of Total Qty % of Total

MTP; Contract 3-1

Fee Easements 15 15 100% 15 100% 4 27% 3 20% 0 0% 0 0%

MTP; Contract 3-1

Allotted Easements 47 47 100% 47 100% 1 2% 0 0% 0 0% NA NA

Title/TSR Complete Signed Easements BOR / BIA RecordedPipeline

Segment

Total

Easements

Survey Permission

FACILITY STATUS Tract No. Land Type Sec Twn Rng Desc Size Location

Survey 

Permission

Boundary 

Survey

Agreement 

Submitted Acquisition Pipeline Esmt Road Esmt Elec/Power Esmt

Pryor Tank & Construction Yard T 2007 -A Tribal 3 5 26 NW1/4 3 Acres

Complete, 

Pending on 

JAR Complete

On hold 

pending on  

JAR Needed Needed In Progress

Wyola Tank & Construction Yard

330-C

330-D Tribal 14 8 35 SW1/4 3.5 Acres Complete Complete Complete

In progress; (survey 

exhibit approved) Needed NA In progress

Crow Agency 

Administrative Building

1041-D

1041-E Allotted 7 3 35 NW1/4 2.1 Acres Complete Complete Complete

In Progress (survey 

exhibit approved) NA NA Complete

St. Xavier Construction Facility 3162-A Allotted 23 4 32 NE1/4 2.5 Acres Complete Complete Complete Complete Complete NA NA In Progress

Lodge Grass Satelite Site 1423-L Tribal 29 6 35 NW1/4 2.5 Acres Complete Complete Complete

In progress; Final 

exhibit submitted to 

BIA for approval In Progress

Water Treatment Plant - 

Big Horn Ranch Tribal 6 5 33

W2NE4, 

NW4 80 Acres Complete Complete In Progress

Intake - Big Horn Ranch Tribal 34 4 32 N1/2 40 Acres +/- Complete In Progress

Main Transmission Pump Station 913-A Tribal 33 2 33 NE1/4 1 - Acres Complete Complete Complete

In progress; exhibit 

submitted to BIA for 

approval

In progress; Exhibit 

submitted to BIA 

for approval In progress

Crow Agency Regional Tank 217-A Allotted 36 2 33 SE1/4 3/4 Acre Complete Complete Complete

Exhibit in progress; 

submitted to BIA for 

approval In Progress Needed
St. Xavier Regional Tank

(location not final)
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Land Survey Status Update for February 2017 

 
 
 
 

 

 

 

 

 

 

Boundary Fieldwork Topographic Fieldwork Exhbit Drafting Review Estimated or Actual Submittal Date BIA Approval Date

MR&I Admin Building Complete Complete Complete Complete 8/11/2016

Wyola Tank and Satelite Site Complete Complete Complete Complete 8/11/2016

Lodge Grass Satelite Site Complete Complete Complete Complete 9/29/2016

Main Transmission Pipeline-Easement Revisions Complete Complete Complete Complete All exhibits current as of 1/19/2017

MTL-Crow Agency Connection points Complete Complete Complete Complete Submitted to ROW on 12/8/2016

Main Transmission Pipeline-Pump/Fill Station Complete Complete Complete Complete Two Exhibits due to access rd on sec line 10/24/2016

Crow Agency Regional Tank Complete Complete Complete Complete 10/24/2016

Wyola Pipeline Easement Complete Complete Complete Complete 11/9/2016

WTP Winter 2016-17 - 10% 90%

Intake Fall/Winter 2017

St. Xavier to WTP Fall/Winter 2018

CIP Lodge Grass Pipe Drop Complete Complete Complete Complete 9/8/2016

Date of last update 1/23/2017

Delivered

In Progress

CTWRD Survey Projects
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Joint Action Resolution Status Update for February 2017 

JAR STATUS 

Date 
Introduced 

into 
Legislature 

Approved 
Date 

Current 
Status 

Estimated Bid 
Documents Ready 

Notes 

Wyola Tank Apr-15 May-15 Passed Feb 2017   

Pryor Tank 
Apr-15 May-15 Passed 

TBD JAR amendment for use of Tribal 
Land for Tank and Construction 
Yard is currently still in committee 

Administration Building Jun-15 Jun-15 Passed March/April 2017   

St. Xavier Construction/O&M Facility 
Apr-16   

In 
Committee 

March/April 2017   

Construction Yards-Wyola, Pryor, 
Lodge Grass 

Apr-16   
In 

Committee 

3rd/4th Quarter of 
2017 

JAR amendment for use of Pryor 
Tribal Land for Tank and 
Construction Yard is currently still 
in committee 

Main Transmission Pipeline-3-1 Jan-17     Feb 2017   

WTP & Access 
Jan-17     

4th Quarter 
2017/First Quarter 
2018 

  

St. Xavier Regional Tank 
Apr-17     

4th Quarter 
2017/First Quarter 
2018 

  

Crow Agency Regional Tank 
Apr-17 

  
  

4th Quarter 
2017/First Quarter 
2018 

  

Crow Agency Community Tank 
Apr-17 

  
  

4th Quarter 
2017/First Quarter 
2018 
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Task Order Status Update for February 2017 
  CTWRD MR&I Task Order Status - February 2017

Year BW Project No.
MR&I 

Project

Crow 

Project No.

General Ledge 

Acct No.
TO No. Services/Description Amt.

Stage (Draft, Submitted to 

CTWRD, Signed, Closed)
Signed

Master Service Agreement NA 11/15/2012

Master Sub-Consultant Agreement NA 4/22/2013

018190.000 485 485A 62500 2013-01 MR&I General Engineering 30,000$                    Signed , Closed 12/13/2012

018190.000 2013-01 Amendment #1 Increased Origninal Contract from $30,000 to (FY 2013) 100,000$                 Signed , Closed 7/19/2013

018190.000 2013-02 Amendment #2 Increased Amendement #1 from $100,000 to (FY2014) 250,000$                 Signed , Closed 9/16/2014

018190.001 485 485A 62500 2013-02 MR&I Masterplan 190,000$                 Signed,  Closed 1/16/2013

018190.001 2013-02 Amendment #1 Increased Orignial Contract from $190,000 to 375,000$                 Signed , Closed 7/19/2013

018190.001 2013-02 Amendment #2 Increased Amendment #1 from $375,000 to 625,000$                 Signed, Closed 9/16/2014

018190.002 2013-03 MR&I Enviormental Assessment 250,000$                 Signed, Closed 1/24/2013

18190.002 2013-03 Amendment #1 MR&IEnviormental Assessment-Increased Original Contract from $250,000 to 385,400$                 Signed 11/22/2016

018190.003 485 485A 62500 2013-08 General ROW, Easements & Permitting 100,000$                 Signed 5/14/2013

018190.003 2013-08 Amendment #1 General ROW, Easements & Permitting-increased original contract from $100,000 to 203,262$                 With Crow Tribe, 9-14-16

018190.004 485 485A 62500 2013-10 MR&I Biological Assessment 24,440$                    Signed 5/14/2013

018190.MN1 485 485A 62500 2013-07 ROW Application 11,000$                    Signed 5/14/2013

018190.MN2 485 485A 62500 2013-07 GIS Licensing & Maintenance 10,400$                    Signed 4/23/2013

018190.012 485 00M82 62500 2014-40 Crow MR&I and CIP Support Sites - Site Selection Report 65,000$                    Signed , Closed 9/16/2014

018190.014 485 00M51 62675 2015-11 Pryor Tank - Design Option Report 54,400$                    Signed , Closed 1/23/2016

018190.019 485 00M81 62675 2015-17 Administrative Building - DOR 25,900$                    Signed , Closed 1/23/2016

018190.023 485 485A 62670 2015-09  General Engineering FY2015 100,000$                 Signed 8/3/2015

018190.023 485 2015-09 Amendment #1 General Engineering - FY 2015-2016 Amendment #1 350,000$                 With Crow Tribe, 9-14-16

018190.024/18191.047 485 00M83 62675 2015-19 Lodge Grass, Pryor, and Wyola Construction Yards - Design Option Report 55,200$                    Signed , Closed 1/23/2016

18190.040 00M55 2015-56 Crow Agency Community Tank - Design Option Report 68,600$                    Signed 11/22/2016

018190.006 485 0M21B 62675 2016-18 Pilot Plant - ROW, Permitting, Env, WT Process Alt Report, Design, Bidding, Const Admin and Obs 821,782$                 Signed, Closed 7/6/2016

018190.007-29 00M21 2016-19 Water Treatment Plant - Design Option Report 244,000$                 Signed 5/5/2016

018190.007-29 00M21 2016-19 Amendment #1 Water Treatment Plant - Design Option Report Amendment #1 Increase Original Contract from $244,000 to 280,000$                 With Crow Tribe, 9-14-16

018190.007 485 00M21 62675 2016-20 Water Treatment Plant - Design 1,820,000$              Signed 5/5/2016

018190.007 485 00M21 62676 2016-20 Amendment #1 Water Treatment Plant - Design Amendment #1 increase original contract from $1,820,000 2,500,000$              With Crow Tribe, 9-14-16

018190.026 485 0M21R 62101 2016-52 WTP & Intake ROW-Permitting-NEPA 241,900$                 Signed 11/22/2016

018190.008 485 2016-22 Main Transmission Pipeline St. X to Crow Agency - Design Option Report 107,000$                 Signed, Closed 5/5/2016

018190.008 485 2016-23 Main Transmission Pipeline St. X to Crow Agency - Design 964,000$                 Signed 5/5/2016

018190.008 486 2016-23 Amendment #1 Main Transmission Pipeline St. X to Crow Agency - Design Amendment #1 Increase from $964,000 to 1,400,000$              With Crow Tribe, 9-14-16

18190.044 2016-24 Main Transmission Pipeline St. X to Crow Agency - Bidding, Construction Admin & Obs 1,750,000$              With Crow Tribe, 9-14-16

018190.009 2016-50 MR&I St. Xavier  Intake Site Investigation and DOR 390,000$                 Signed, Closed 11/22/2016

018190.010 485 00M82 62675 2015-18 St. Xavier Construction Yard - Design Option Report 29,000$                    Signed 1/23/2016

018190.011 2016-53 Intake Investigation  at the Big Horn Ranch Site 356,000$                 Signed 11/22/2016

018190.013 485 0M31R 62101 2016-25 Rights-of-Way, Permitting and Environmental Services for the St. Xavier to Crow Agency Main Transmission Line 440,900$                 Signed 7/6/2016

018190.013 2016-25 Amendment #1 Rights-of-Way-St. Xavier to Crow Agency Main Transmission Line Amendment #1 $440,900 to 573,700$                 With Crow Tribe, 9-14-16

018190.014 2016-01 Pryor Tank - Design 134,100$                 Signed 5/5/2016

018190.016 485 00M52 62675 2015-12 Wyola Tank - Design Option Report 61,400$                    Signed, Closed 1/23/2016

018190.016 2016-3 Wyola Tank - Design 129,000$                 Signed 5/5/2016

018190.016 2016-3 Amendment #1 Wyola Tank - Design   AMENDMENT #1 Increase from $129,000 to 161,300$                 Signed 11/22/2016

018190.017 485 00M52 62680 2016-29 Wyola Tank - Construction Admin, Training, & Observation 162,400$                 With Crow Tribe, 9-14-16

018190.019 2016-5 Administrative Building  - Design 284,400$                 Signed 5/5/2016

18190.043 2016-28 Administrative Building  - Construction Services 231,600$                 With Crow Tribe, 9-14-16

018190.022 485 485A 64501 2016-58 Crow GIS and Survey 73,800$                    Signed 11/22/2016

18191.047 485 00M83 62675 2016-09 Lodge Grass, Pryor, and Wyola Construction Yards - Design 92,100$                    Signed 11/22/2016

018190.025 485 485A 2016-8 St. Xavier Construction Facil ity - Design 131,000$                 Signed 5/5/2016

018190.025 486 485A 2016-8 Amendment #1 St. Xavier Construction Facil ity - Design Amendment #1 $131,000 to 248,702$                 Signed 11/22/2016

18190.042 2016-27 St. Xavier Construction Facil ity - Construction Services 192,300$                 With Crow Tribe, 9-14-16

018190.032 2016-06 Wyola Tank Well & Pipeline ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

018190.028 2016-02 Pryor Tank & Pipeline ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

018190.029 2016-10 Administrative Building - ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

018190.030 2016-14 St. Xavier Construction Facil ity - ROW-Permitting-NEPA 40,000$                    With Crow Tribe, 9-14-16

018190.031 2016-12 Lodge Grass Construction Site ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

18190.034 485 00M61 62675 2016-57 SCADA 41,000$                    Signed 11/22/2016

18190.M17 2016-26  General Engineering FY2017 158,800$                 With Crow Tribe, 9-14-16

18190.035 485 00M53 2016-42 Crow Agency Regional Tank - Design Option Report 61,900$                    Signed 11/22/2016

18190.036 2016-17 Crow Agency Regional Tank - ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

18190.037 485 00M54 2016-45 St. Xavier Regional Tank - Design Option Report 73,000$                    Signed 11/22/2016

18190.038 2016-15 St. Xavier Regional Tank - ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

18190.039 485 00M12 62675 2016-48 Wyola Test Well Investigation - Field Investigation & Memo 68,400$                    Signed 11/22/2016

18190.041 0M55R 2016-16 Crow Agency Community Tank - ROW-Permitting-NEPA 58,000$                    With Crow Tribe, 9-14-16

18190.045 485 00M22 62675 2016-59 Water Treatment Plant - Bridge Design 100,000$                 With Crow Tribe, 9-14-16

18190.R17 485 485A 62500 2016-21 FY 2017 ROW, Easements, Permitting 51,639$                    With Crow Tribe, 9-14-16

18190.049 485 00M53 62675 2017-02 Crow Agency Regional Tank - Design Draft Complete

18190.051 00M55 62675 2017-04 Crow Agency Community Tank - Design Draft Complete

18190.054 0M102 62675 2017-07 Wyola  Community Upgrade DOR (Pipeline Replacement, Appertenances, Service Connections) Draft Complete

St. Xavier to Hardin Distrubtion Pipeline-Design Draft Complete

18190.053 2017-06 St. Xavier to Hardin Distrubtion Pipeline-ROW, Permitting, NEPA Draft Complete

18190.055 0M103 62675 2017-08 Crow Agency Community Upgrade DOR (Pipeline Replacement, Appertenances, Service Connections) Draft Complete

18190.050 485 00M54 62675 2017-03 St. Xavier Regional Tank - Design Draft Complete

485 Crow Agency Regional Tank - Bidding, Construction Admin & Obs Summer 2017

485 St. Xavier Regional Tank - Bidding, Construction Admin & Obs Summer 2017

Wyola Well, Pipeline, Pump House Design Summer 2017

Wyola Well, Pipeline, Pump House Construction Services Summer 2017

00M55 Crow Agency Community Tank - Bidding, Construction Admin & Obs Summer 2017

18190.057 2017-10 Wyola  Community ROW-Permitting-NEPA Summer 2017

Crow Agency Community Upgrade Design Summer 2017

18190.058 2017-11 Crow Agency Community Upgrade ROW-Permitting NEPA

18190.056 0M101 62675 2017-09 Pryor Community Upgrade DOR (Pipeline Replacement, Appertenances, Service Connections) Fall 2017

St. Xavier to Hardin Distrubtion Pipeline-Construction Admin Summer/Fall 2018

Northern Little Big Horn Valley Distrubtion Pipeline-Design Fall 2017

Northern Little Big Horn Valley Distrubtion Pipeline-ROW, Permitting, NEPA Fall 2017

Northern Little Big Horn Valley Distrubtion Pipeline-Construction Admin Summer/Fall 2018

2013

2014

2015

2016

2017

Future Projects
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